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Research on project management barriers in  
Western Balkan region 
Misko Dzidrov 
 
Abstract— Project management has proven to be an effective management approach that has potential of being of great value for 
development of the Western Balkan countries. Without successful project identification, preparation and implementation, project plans are 
no more than just wishes for doing something. This affects developing countries since they remain stagnant or they regress. Proper 
allocation and mobilizing of resources are needed so that the country’s development is stimulated with appropriate goods and services 
production. This research focuses on Western Balkan countries and their inability to identify, formulate, prepare and execute proper 
projects. Common challenges are defined and major barriers are elaborated in detail. 
Index Terms — Project management, project, developing countries, barriers, government, Balkan, challenges.   
——————————      —————————— 
1 INTRODUCTION                                                                     
rojects are seen as a basic structural element of countries 
development. Without clear project plan and scope, well 
defined and executed preparation phase and implementa-
tion, projects remain more of desire to do something rather 
than to represent a growth force for developing countries 
around the world. United Nations [21] declares, “Programs 
and projects are increasingly used in developing countries in 
the process of economic and social development”, that is why 
they are “privileged particles of the development process” 
[16].  
There are numerous examples of project fails around the 
world where the basic project management principles and 
methodologies were not implemented properly. The situation 
is particularly severe in the developing countries where many 
challenges remain unanswered and represent real menace for 
implementing project management knowledge for successful 
project delivering. Western Balkan developing countries are 
faced with fluctuational economic development challenged by 
industrialization, modernization and globalization, where 
needs for improvement of project management processes is 
needed in the wide variety of different industries with defer-
ent complexities. 
In the same time the need of manpower with developed 
project management skills and adapted project management 
tools represent main challenge. The need for educated project 
management professionals is affecting the projects in the com-
petitive market economies in each of the Western Balkans de-
veloping countries. 
Other barriers are also present in the region and will be de-
liberated here related to the political and social system, as well 
as the financial aspect of bringing better project management 
practices in developing countries.  
All of this is mitigated and stimulated for progression by 
the effective transfer of project management knowledge and 
expertise from the developed countries of the world that have 
foreign direct investments (FDI) in the analyzed countries.  
Here in this research we will make effort to show the exist-
ing problems and discuss the challenges regarding the effec-
tive project management practices in developing countries in 
Western Balkans. 
2 WESTERN BALKAN COUNTRIES  
Western Balkans countries (Albania, Bosnia and Hercegovina, 
Kosovo, Macedonia, Montenegro and Serbia), Figure 1, have 
strong economic potential but face a major challenge in com-
parison to the countries in the European Union. “Encouraging 
progress has been made in the past two decades in terms of 
regional cooperation and advances towards eventual EU 
membership, and these trends are likely to continue, boosting 
growth and investment” [8]. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The ease of doing business, as presented in the World 
Bank's Doing Business reports show that “several east Euro-
pean countries feature prominently in the list of top reformers. 
The region is now second only to the developed OECD ac-
cording to its average ease of doing business ranking” [23]. 
Macedonia and Montenegro get relatively good scores in 
terms of favorable business environment, that gives optimism 
for new projects to be started in the upcoming period (Figure 
P 
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Figure 1 Map of Wester Balkan countries and their EU 
status 
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All countries in the Western Balkans suffer from high levels 
of unemployment (Figure 3), especially among the youth, 
where emigration outflows and brain drain worsen the situa-
tion. In addition, the ageing populations pose a significant 
challenge to long-term growth and development of the coun-
tries. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Another problem is the proper education, where in the 
BEEPS 2013-14 survey, 34 per cent of firms in the Western Bal-
kans stated that an inadequately educated workforce is an 
obstacle to current operations, where one-third of these firms 
consider the problem to be major or very severe for their nor-
mal functioning [3].  
Another survey of the employees needed skills have identi-
fied important gaps in soft skills, especially communication, 
teamwork and collaborative problem solving in Western Bal-
kans countries [14], where those skills are some of the key 
skills needed for successful project management practice. 
3 PROJECT AND PROJECT MANAGEMENT 
In Project Management Body of knowledge, project is defined 
as a “temporary endeavor undertaken to create a unique 
product or service, temporary means that the project has a 
definite ending point, and unique means that the product or 
service differs in some distinguishing way from all similar 
products or services” [1]. Each project has activities that are 
imitated with time and resources. All of this relates to the be-
fore mentioned definition that each project is “temporary en-
deavor”.  
In the same reference, Project management is defined as 
“application of knowledge, skills, tools, and techniques to pro-
ject activities to meet project requirements. Project manage-
ment is accomplished through the use of the processes such as: 
initiating, planning, executing, controlling, and closing” [1]. 
Mintzberg (1983) and Soderlund (2004) [2] conclude that 
emerging industries around the world are project intensive, 
especially after WWII. This led to needs of scientific approach 
so that each project endeavor will meet the defined objectives 
in defined time and budget. In the beginning the researchers 
were focus on the implementation, but now modern project 
management knowledge extends on all level of project work 
offering expertise for superior project development.  
There are different kinds of projects in each developing 
country that are differ in size and complexity, but those pro-
jects are the ones that make the potential to move the country 
from developing to developed country. The number of pro-
jects vary in relation of the size of the country and those pro-
jects are related to development of housing, industrial poten-
tial and facilities, electrical power related projects, commercial 
and community buildings, health and educational projects, 
roads and transportation projects and others. The projects can 
be sponsored by the government or any other organization 
that is interested in the development of the country.  
Large and medium size project represent biggest problem 
for developing countries and that is where the researchers are 
concentrated of finding the reasons. For instance, Frimpong 
[10] and Long et al. (2004) identified 26 and 64 causes of pro-
ject failure respectively. Knowing that each project endeavor 
means something new and unique that brings the problem 
with unsimilarity of each new project [15] and this means that 
causes for project failure are widespread. Though, researchers 
defined in the project management literature some common 
ones as: expertise or knowledge of the human resources [19], 
economic and funding problems [5], proper project planning 
[18], resources [19], communication [17], scope change during 
project [12]. 
4 COMMON CHALLENGES  
Regardless of the phase of development is each of the ana-
lyzed country and what experience the country has with trans-
ferring project management knowledge in real project man-
agement cases all countries in the region have some of the fol-
lowing common problems and challenges:  
• Inconsistency in planed project length, staring and compe-
tition date and scope additions that result in unrealistic 
project plans and budgets 
• Problems with external contractors that have disrespect for 
project time management 
• Rigid organizations with lack of project management expe-
rience 
• Modest experience in team work in some of the analyzed 
countries 
• Problems with project control  
• Problems with proper project management trainings and 
understanding of the importance of the PM knowledge in 
Figure 2 Ease of doing business, 2010 and 
2015 
Figure 3 Unemployment by country, 2016 
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all levels of education 
• Balkan adaptation of the modern project management 
body of knowledge 
5 PROJECT MANAGEMENT BARRIERS  
Overall, from what has been said the common problems can 
be divided into two related groups, where one is linked to the 
proper human resource development and one group pf prob-
lems is related to the government functioning. 
Human recourse barriers  
The developing countries in Western Balkans are obviously 
on a different position in using project management 
knowledge for delivering projects, but they share mutual in-
terest in improving the knowledge in the area of expertise. 
This can be done by project management trainings for profes-
sional project managers that will implement project manage-
ment knowledge in future projects. The need of trained project 
management professionals is needed since the number of offi-
cial certified professionals, compared with the EU member 
countries is far than satisfying. As seen in the Table 1. the 
number of professionals defer from country to country, where 
the situation in Montenegro is more than alarming. The num-
ber of professionals in Albania and Kosovo are combined, be-
cause some of the certified professionals have stated under 
country Albania and under city, they have declared that they 
come from Kosovo. The results have to be taken in reservation 
since not all professionals have been included in the Creden-
tial Registry, but the number of registered professionals in the 
registry is more than 95% of those that have gained certificate. 
 
TABLE 1. 
Trained PM (project management) professionals in  
Western Balkans 
Country  PM professionals 
Albania / Kosovo 42 
Bosnia and Hercegovina  49 
Macedonia 72 
Montenegro 6 
Serbia 308 
Governmental barriers  
From our experience, field observation of selected projects 
and extensive literature review for this and other researches, 
we have observed some potential and real barriers for project 
management success in developing countries, more specifical-
ly into the West Balkan countries. 
Systematic barriers are present in development countries 
and they are related to the infrastructure. It is expected to have 
energy, water, road, transportation etc. for ease delivering of 
the project results. There are examples where frequent power 
outages or voltage fluctuation damages equipment, inade-
quate water quality affects the product quality, road infra-
structure prolongs the project deadline, etc. For example, in 
Serbia and Bosnia and Herzegovina, “improving the transport 
and telecommunications networks would be linked with sig-
nificantly increased productivity of firms” [20]. Comparison 
with EU countries and infrastructure challenges are shown in 
Figure 4 where the it is easy noticeable what are the systematic 
barriers and challenges facing the region. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Economical barriers  
Economical barriers are related to freedom of the market, 
centralized government control and transition of the economy. 
“The communist system collapsed in the Western Balkan 
countries at the same time as in the Central and Eastern Euro-
pean (CEE) countries. However, the conﬂicts and wars which 
accompanied the dissolution of Yugoslavia impeded the eco-
nomic transformation from a socialist self-management sys-
tem to a market economy. The reforms of transition have been 
achieved over the past 15 years.” [9].  
EBRD defined six qualities of a sustainable market econo-
my (competitive, well-governed, green, inclusive, resilient and 
integrated) and from the analyses of the region it is concluded 
that the “countries state must play an important growth-
enabling role by providing the rule of law, a stable macroeco-
nomic environment and clear rules of the game for business-
es” [8]. Companies productivity is significantly below EU 
standards, that is reflection of years of under-investment, frail 
institutions and a difficult business environment existing in 
the region. All of this leads to the need of complete reforms for 
promotion of dynamic, vibrant private sector, supported by 
strong investment flows from both, domestic and foreign in-
vestors and government support for each of the six measures 
mentioned before. 
Financial institutions and fiscal responsibility  
These barriers are related to the limited financial institu-
tion capacity, weak accountability processes and weak pro-
curement system at different level of governance. Ensuring 
fiscal sustainability continues to be a priority for the Western 
Balkans because of the high public debt levels. One of the big-
gest differences between the Western Balkan and EU countries 
is the areas of macroeconomic environment, particularly the 
challenging fiscal situation in the region compared with the 
EU. Although revenues went up in the region, budgets con-
tinue to be overburdened by non-productive recurrent spend-
ing, which limits the scope for growth-enhancing policies. It is 
recommendable for all Western Balkans countries to “improve 
the quality of their fiscal policy by reallocating spending from 
a multitude of untargeted social benefits to productivity-
enhancing investment. This would support growth and, dur-
ing difficult times, help safeguard gains already achieved” 
Figure 4 Quality of infrastructure 
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[22]. 
Governing  
Governing as barrier is related to lack of sustainable gov-
ernance and misalignment between the ongoing politics and 
policies in the country that beside country’s disturbance it 
might affect the region with bringing imbalance. More de-
tailed the problems are grouped in:  
• Legislative institutions – Justice delays and denials  
• Transparency – Lack of transparency in the system 
• Public security – Lapses in internal security systems  
• Citizen participation in political processes – Educated elites 
influence decisions; Limited civil rights and/or civil socie-
ties [4] 
This region is known for having governance problems 
throughout the years. The World Bank’s Worldwide Govern-
ance Indicators show the largest distance between the Western 
Balkans and the EU member countries lies in the rule of law, 
or legislative institutions, control of corruption, effectiveness 
of the government and regulatory quality. 
 
There is still a lot to be changed so that the Wester Balkans 
meets EU standards in governing, but there is a positive stable 
change in each country, in the recent years, especially in polit-
ical stability, with notable improvements also in rule of law 
and government effectiveness. The corruption still remains 
major challenge for all the Western Balkan countries.  
Forms of authority  
This is related to the centralized or decentralized decision 
making in the country. The strong centralized decision-
making system represents mix of traditional functional organ-
izational structures which do not support the needs of projects 
process cutting across functional departments. All of this is 
connected to the corruption levels and authority delegation 
based on political connection with limited awareness of value 
of project management. 
In the recent years there has been significant improvement 
in strengthening decentralization activities in the region. Such 
trend is a result of the overall positive economic develop-
ments, mainly due to the strong economic growth and imple-
mentation of the reforms in economic policies, public institu-
tions and civil service reforms. All of this is characterized by 
few trends:  
• EU integration striving has a significant influence over the 
governments in the region and is stimulating the public 
administration reforms. All Balkan countries have focused 
their medium or long-term objectives for further develop-
ment for EU accession. “EU regional policy and, legislative 
and other requirements are contributing to the promotion 
of decentralization reforms in all countries in the region” 
[6]. 
• Regional cooperation has improved during the last decade 
and it represents important role in strengthening the over-
all stability and democratization and decentralization of 
the region. This is main political objective that will help 
overcome major obstacles for the regional stability and de-
velopment in Western Balkan. 
 
Infrastructure  
Here the barriers are related to better regional connectivity 
and IT infrastructure. Years of neglect and under-investment 
have left even major infrastructure in a poor state. There is a 
gap in Western Balkans countries in comparison to the EU-11 
regarding all six sub-indices that The World Bank’s Logistic 
Performance Index ranks, where one of them is infrastructure 
[11] Improvements are needed so that cross border trade, in-
vestments and productivity would be stimulated in the region. 
The weak connectivity links in the moment are affecting the 
potential of the region. Grants and loans from different organ-
izations, as well as investments from the private sectors can 
move the potential in all Western Balkans countries. 
Informal sector  
This is linked to the limitation that comes from the informal 
competitors. All Wester Balkan countries see this barrier as 
“number one, major or very severe obstacle” [8] and in the 
same group with corruption and political instability. Unfair 
competition from the informal sector is a particular burden for 
smaller businesses where, the smaller the company, the more 
likely it is to find informal competition to be a major problem 
[3]. This affects the development and improvement of any 
processes in the companies and also the plans for develop-
ment and improvement of project management. Small innova-
tive companies are especially affected since they rely a lot on 
modern approaches in project managing.  
6 CONCLUSION 
Analysis from international organizations on development, 
planning and administration practices, highlight the im-
portance of well prepared and executed project as a way of 
developing countries. Project management has proven to be 
an effective, flexible and stimulating management approach, 
which has the potential of being of great value to all develop-
ing countries and in our case for the Western Balkan countries. 
Critical leverage point in the development process represent 
the project translation of plan into actions. This represent rep-
resents force for social and economic change with proper mo-
bilizing of resources and allocation of them to the production 
of new goods and services. The inability to identify, formulate, 
prepare and execute projects will continues to be a major ob-
stacle for increasing the flow of capital into the underdevel-
oped societies. 
Figure 5 Governance Indicators per category JSER
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Our analyses structured the common project management 
barriers by nature and it was done on selected ongoing pro-
jects and successfully finished projects and extensive literature 
reviews. In the same time our observation revealed that many 
projects do not start, are stopped in mid-way, miss the quality 
specifications, are several years behind and do not stay within 
the scope limitations. All of this, together with the elaborated 
barriers represent great burden on the project managers in the 
region. Great analysis is needed by country so that more spe-
cific problems and barriers will be addressed in way that they 
will be in relation to the five processes (initiating, planning, 
executing, controlling and closing) suggested in PMI PMBOK.  
Success in meeting the challenges of transferring project man-
agement knowledge can only be achieved if the common chal-
lenges and issues caused by the abovementioned barriers as 
well as the project management maturity of the developing 
country involved, can be overcome. 
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